
 

Daily Update
June 3 and 4

Repair Work
Devil’s Slide (post mile 39.14)

• Shotcreting below the road continued on Saturday.

              
                 Applying shotcrete to prevent erosion of the cliff surface.



• Construction of wall ‘A’ continues.  Approximately 50 feet of concreting
was completed Saturday.

       
       Crews continue to build bracing wall ‘A’ this weekend.

• Drilling and installation of tie backs for wall ‘A’ continued.

        
         Getting ready to install another 150 feet long tie back.



• Assembly of scaffolding for constructing the second bracing wall above the road started
this weekend.

    
          Assembling scaffolding for whaler wall ‘D’.


